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RESOLUTION NO. 12-

BE IT RESOLVED by the City Council of the City of Huntsville,
Alabama, that the Mayor be, and he is hereby authorized to enter into
a Modification No. 4 to Supplemental Development Agreement by and
between the City of Huntsville and LW Redstone Company, LLC, on behalf
of the City of Huntsville, a municipal corporation in the State of
Alabama, which said agreement is substantially in words and figures
similar to that certain document attached hereto and identified as
"Modification No. 4 to Supplemental Development Agreement TIFS Series
2012-A between the City of Huntsville and LW Redstone Company, LLC,”"
consisting of three (3) pages and the date of September 13, 2012,
appearing on the margin of the first page, together with the signature
of the President or President Pro Tem of the City Council, an executed
copy of said document being permanently kept on file in the Office of
the City Clerk-Treasurer of the City of Huntsville, Alabama.

ADOPTED this the 13th day of September, 2012.

President of the City Council of
the City of Huntsville, Alabama

APPROVED this the 13th day of September, 2012.

Mayor of the City of
Huntsville, Alabama



STATE OF ALABAMA )
COUNTY OF MADISON )

MODIFICATION NO. 4 TO THE

SUPPLEMENTAL DEVELOPMENT AGREEMENT

TIFS — Series 2012-A TO ANNEXATION AND DEVELOPMENT
AGREEMENT BETWEEN THE CITY OF HUNTSVILLE

AND LW REDSTONE COMPANY, LLC

AS ADOPTED AND APPROVED BY RESOLUTION No. 10-581
ON JULY 22,2010 AND AS PREVIOUSLY AMENDED BY
MODIFICATIONS NO. 1,23,

MODIFICATION No. 4

Pursuant to Section 7.3 of the Annexation and Development Agreement dated March 25, 2010,
(“Agreement”), between THE CITY OF HUNTSVILLE, ALABAMA, a municipal corporation organized
and existing pursuant to the laws of the State of Alabama (“City”) and L W REDSTONE COMPANY,
LLC, a Delaware limited liability company (“Owner”), City and Owner enter into this Modification No.4
to the Supplemental Development Agreement TIF5-Series 2012-A which was previously adopted and
approved on by Resolution No. 12-64 on January 26, 2012, amended by Resolution No. 12-348 on April
26, 2012 Resolution No. 12-427 on May 24, 2012, Resolution No. 12-561 on June 28, 2012, to hereby
provide more specifically for the obligations of City and Owner.

Modifications to Scope of Work and allocations within the $3,000,000 Maximum Amount of the
prior Suppiemental Development Agreement referenced above are as follows:

l. Within Section B. add Change Order No. 3 in the amount of $68,137.37 to the Agreement
with Reed Contracting Services, Inc. for Redstone Gateway, Package 1-F, Project # 65-1 [-
SP22. The amount originally budgeted and allocated for the contract with Reed Contracting
Services, Inc. for Redstone Gateway, Package | F-1 Redstone Gateway Extension, Market
Street and Overlook Road relocation, Project No. 65-11-SP22, was $5,439,774.32. The
original contract was originally adopted and approved by City of Huntsville Resolution No.
12-75 in the amount of $ 5,329,872.00 which was funded by multiple SDA’s, $2,000,000
from 2010-A, $1,000,000 from 2010-B, and $2,329,872 from 2012-A. It was later modified
by Change Order No. 1, in the amount of $ 109,902.32 which was adopted and approved by
Resolution No. 12-211 and was funded by SDA 2010-B. It was further modified by Change
Order No. 2, in the additional amount of $498,225.81, which was adopted and approved by
Resolution No. 12-551 and was funded by Modification No. 2 to SDA TIF5-Series 2012-B.
Change Order No. 3 will incorporate Package IF, Revisions 3 (dated 4/23/12) and 4 (dated
4/26/12) including modifications for mass grading, critical pad delivery, fine grading, erosion
control and storm system in the amount of $68, 137.3 resulting in a total revised contract
amount of $6,006,137.50. Therefore, in order to fund Change Order No. 3, the amount of
$68,137.37 will be transferred from the category in Section B. OWNER IMPROVEMENTS,
the subsection entitled: ENGINEERING AND CONSTRUCTION COSTS TO BE
DETERMINED.”

2: Within Section B. OWNER IMPROVEMENT, the subsection entitled “ENGINEERING
AND CONSTRUCTION COSTS TO BE DETERMINED?”, the amount of $80,231.00
allocated and budgeted for undefined engineering and construction costs is hereby decreased
by the amount of $68,137.37 for a revised total of $12,093.63.

Presideni of the City Council of the

Clty of Iluntsviile, Alabama
Date;




All other terms and conditions of the SDA TIF5-SERIES 2012-A remain unchanged.

IN WITNESS WHEREOF, the Parties hereto have duly executed this Agreement.
(“OWNER”)

L W REDSTONE COMPANY, LLC

Dated: ,2012 By:

Its:

STATE OF MARYLAND )
COUNTY OF HOWARD )

I, the undersigned, a Notary Public in and for said County and in said State, hereby certify that
,as , of LW Redstone Company, LLC, a
Delaware corporation, is signed to the foregoing document, and who is known to me, acknowledged
before me on this day that, being informed of the contents of the instrument, (s)he, as such officer and
with full authority, executed the same for and as the act of said corporation on the date the same bears
date.

GIVEN under my hand and official seal this the day of , 2012,

Notary Publiic
(SEAL) My Commission Expires:




(“CITY”)

THE CITY OF HUNTSVILLE, ALABAMA,
A municipal corporation

Dated: , 2012 By:
Tommy Battle
Its: Mayor
ATTEST:
STATE OF ALABAMA )

COUNTY OF MADISON )

I, the undersigned, a Notary Public in and for said County and in said State, hereby certify that
Tommy Battle and Charles E. Hagood, as Mayor and City Clerk-Treasurer, respectively, of the City of
Huntsville, Alabama, a municipal corporation, are signed to the foregoing document, and who are known
to me, acknowledged before me on this day that, being informed of the contents of the instrument, they,
as such officers and with full authority, executed the same for and as the act of said corporation on the
date the same bears date.

GIVEN under my hand and official seal this the day of ,2012.

Notary Public
(SEAL) My Commission Expires:




ROUTING SLIP

CONTRACTS AND AGREEMENTS

Originating Department: Legal Councift Meeting Date: 9/13/2012
Department Contact: Cissy Cates Phone # 427-5026

Contract or Agreement: Mod. 4 to SDA TIF5 Series 2012-A
Document Name; Modification No. 4 to SDA 2012-A LW Redstone
City Obilgation Amount:

Totai Project Budget:

Uncommitted Account Balance:

Account Number:

Procurement Agreements

Not Applicable | Not Applicable

Grant-Funded Agreements

Not Applicable Grant Name:
Department Signature Date

1) Originating & () wa g/ // / [2~

2) Legal 5 C’(fﬁi(‘/) ‘?/ff /'/7/

3) Finance

4) Originating

5) Copy Distribution
a. Mayor's office
(1 copies)
b. Clerk-Treasurer
(Original & 2 copies)

Revised 04/15/2011




